

Bid Comparison Form:

Job/Sub Job:
J07415.000

Project:
2017 Antioch School District 34 Referendum Facility Master Plan

Completed By:
Chris Urban

Date:
2/13/2018

Bid Package No./Rel.
BP02A

Description of Package:
Demolition Work

Page 1 of 1

Firms Submitting Bids

1 Alpine Demolition Services

3 _____

5 _____

2 Johler Demolition

4 _____

6 _____

Bid Details	1	2	3	4	5	6
10 % Bid Bond:	x	x				
Supplements 1, 2, 3, 4, 5	x	x				
BASE BID	\$651,240	\$487,925				
Alternates:						
Alt 1 - OA Replace Existing Windows	\$28,800	\$21,500				
Alt 2 - OA Added Site Lighting						
Alt 3 - WC Skylights in LRC 145/145A						
Alt 4 - WC New Generator						
Alt 5 - BOTH Resilient Athletic Flooring						
Alt 6 - OA Delete Ext Gym Windows						
Alt 7 - OA Delete Int Gym Windows						
Alt 8a - OA Backfill and Pad w/ Stone						
Alt 8b - WC Backfill and Pad w/ Stone						
Alt 9 - BOTH Delete 50% Operables						
Alt 10 - BOTH Logos on Gym Walls						
Alt 11 - BOTH Logos on Gym Floors						
Alt 12 - WC Alum Ext Door at C3	\$1,130	\$250				
Alt 13 - WC Rem/Replace Admin Slab	\$4,250	\$0				
Alt 14 - OA Increase UV Louver Size						
Alt 15a - OA Temp Johnson Controls						
Alt 15b - OA Temp Siemens						
Alt 15c - OA Temp Carrier						
Alt 15d - OA Temp Automated Logic						
Alt 15e - OA Temp Honeywell						
Alt 15f - OA Temp Belimo						
Alt 16a - WC Temp Johnson Controls						
Alt 16b - WC Temp Siemens						
Alt 16c - WC Temp Carrier						
Alt 16d - WC Temp Automated Logic						
Alt 16e - WC Temp Honeywell						
Alt 16f - WC Temp Belimo						

Bid Comparison Form:

Job/Sub Job:
J07415.000

Project:
2017 Antioch School District 34 Referendum Facility Master Plan

Completed By:
Chris Urban

Date:
2/13/2018

Bid Package No./Rel.
BP03A

Description of Package:
Building Concrete Work - Oakland

Page 1 of 1

Firms Submitting Bids

1 Abbey Paving & Sealcoating Co.

3 Eagle Concrete

5 Manusos General Contracting

2 Boller Construction

4 Joseph J Henderson

6

Bid Details	1	2	3	4	5	6
10 % Bid Bond:	x	x	x	x	x	
Supplements 1, 2, 3, 4, 5	x	x	x	x	x	
BASE BID	\$698,345	\$796,500	\$791,650	\$806,000	\$834,000	
Alternates:						
Alt 1 - OA Replace Existing Windows						
Alt 2 - OA Added Site Lighting						
Alt 3 - WC Skylights in LRC 145/145A						
Alt 4 - WC New Generator						
Alt 5 - BOTH Resilient Athletic Flooring	\$0	(\$2,500)	\$0	\$0	(\$1,675)	
Alt 6 - OA Delete Ext Gym Windows						
Alt 7 - OA Delete Int Gym Windows						
Alt 8a - OA Backfill and Pad w/ Stone						
Alt 8b - WC Backfill and Pad w/ Stone						
Alt 9 - BOTH Delete 50% Operables						
Alt 10 - BOTH Logos on Gym Walls						
Alt 11 - BOTH Logos on Gym Floors						
Alt 12 - WC Alum Ext Door at C3						
Alt 13 - WC Rem/Replace Admin Slab						
Alt 14 - OA Increase UV Louver Size						
Alt 15a - OA Temp Johnson Controls						
Alt 15b - OA Temp Siemens						
Alt 15c - OA Temp Carrier						
Alt 15d - OA Temp Automated Logic						
Alt 15e - OA Temp Honeywell						
Alt 15f - OA Temp Belimo						
Alt 16a - WC Temp Johnson Controls						
Alt 16b - WC Temp Siemens						
Alt 16c - WC Temp Carrier						
Alt 16d - WC Temp Automated Logic						
Alt 16e - WC Temp Honeywell						
Alt 16f - WC Temp Belimo						

Bid Comparison Form:

Job/Sub Job:
J07415.000

Project:
2017 Antioch School District 34 Referendum Facility Master Plan

Completed By:
Chris Urban

Date:
2/13/2018

Bid Package No./Rel.
BP03B

Description of Package:
Building Concrete Work - W.C. Petty

Page 1 of 1

Firms Submitting Bids

1 Abbey Paving & Sealcoating Co.

3 Eagle Concrete

5 Manusos General Contracting

2 Boller Construction

4 Joseph J Henderson

6

Bid Details	1	2	3	4	5	6
10 % Bid Bond:	x	x	x	x	x	
Supplements 1, 2, 3, 4, 5	x	x	x	x	x	
BASE BID	\$416,723	\$499,500	\$492,600	\$498,000	\$506,000	
Alternates:						
Alt 1 - OA Replace Existing Windows						
Alt 2 - OA Added Site Lighting						
Alt 3 - WC Skylights in LRC 145/145A						
Alt 4 - WC New Generator			\$1,500			
Alt 5 - BOTH Resilient Athletic Flooring	\$0	(\$2,500)	\$0	\$0	(\$1,675)	
Alt 6 - OA Delete Ext Gym Windows						
Alt 7 - OA Delete Int Gym Windows						
Alt 8a - OA Backfill and Pad w/ Stone						
Alt 8b - WC Backfill and Pad w/ Stone						
Alt 9 - BOTH Delete 50% Operables						
Alt 10 - BOTH Logos on Gym Walls						
Alt 11 - BOTH Logos on Gym Floors						
Alt 12 - WC Alum Ext Door at C3						
Alt 13 - WC Rem/Replace Admin Slab	\$10,500	\$12,000	(\$5,000)	\$19,500	\$28,500	
Alt 14 - OA Increase UV Louver Size						
Alt 15a - OA Temp Johnson Controls						
Alt 15b - OA Temp Siemens						
Alt 15c - OA Temp Carrier						
Alt 15d - OA Temp Automated Logic						
Alt 15e - OA Temp Honeywell						
Alt 15f - OA Temp Belimo						
Alt 16a - WC Temp Johnson Controls						
Alt 16b - WC Temp Siemens						
Alt 16c - WC Temp Carrier						
Alt 16d - WC Temp Automated Logic						
Alt 16e - WC Temp Honeywell						
Alt 16f - WC Temp Belimo						

Bid Comparison Form:

Job/Sub Job:
J07415.000

Project:
2017 Antioch School District 34 Referendum Facility Master Plan

Completed By:
Chris Urban

Date:
2/13/2018

Bid Package No./Rel.
BP03C

Description of Package:
Precast Concrete Work

Page 1 of 1

Firms Submitting Bids

1 ATMI Precast 3 5
2 Illini Precast 4 6

Bid Details	1	2	3	4	5	6
10 % Bid Bond:	x	x				
Supplements 1, 2, 3, 4, 5	x	only 1				
BASE BID	\$1,586,000	\$1,010,712				
Alternates:						
Alt 1 - OA Replace Existing Windows						
Alt 2 - OA Added Site Lighting						
Alt 3 - WC Skylights in LRC 145/145A						
Alt 4 - WC New Generator						
Alt 5 - BOTH Resilient Athletic Flooring						
Alt 6 - OA Delete Ext Gym Windows						
Alt 7 - OA Delete Int Gym Windows						
Alt 8a - OA Backfill and Pad w/ Stone						
Alt 8b - WC Backfill and Pad w/ Stone						
Alt 9 - BOTH Delete 50% Operables						
Alt 10 - BOTH Logos on Gym Walls						
Alt 11 - BOTH Logos on Gym Floors						
Alt 12 - WC Alum Ext Door at C3						
Alt 13 - WC Rem/Replace Admin Slab						
Alt 14 - OA Increase UV Louver Size						
Alt 15a - OA Temp Johnson Controls						
Alt 15b - OA Temp Siemens						
Alt 15c - OA Temp Carrier						
Alt 15d - OA Temp Automated Logic						
Alt 15e - OA Temp Honeywell						
Alt 15f - OA Temp Belimo						
Alt 16a - WC Temp Johnson Controls						
Alt 16b - WC Temp Siemens						
Alt 16c - WC Temp Carrier						
Alt 16d - WC Temp Automated Logic						
Alt 16e - WC Temp Honeywell						
Alt 16f - WC Temp Belimo						

Bid Comparison Form:

Job/Sub Job: J07415.000	Project: 2017 Antioch School District 34 Referendum Facility Master Plan	Completed By: Chris Urban	Date: 2/13/2018
-----------------------------------	--	-------------------------------------	---------------------------

Bid Package No./Rel. BP04A	Description of Package: Masonry Work	Page 1 of 1
--------------------------------------	--	-------------

Firms Submitting Bids

1 <u>A. Horn</u>	3 <u>Jimmy'Z Masonry Corp.</u>	5 <u>Rasco Mason Contractors</u>
2 <u>JAC Masonry</u>	4 <u>MPZ Masonry</u>	6 <u></u>

Bid Details	1	2	3	4	5	6
10 % Bid Bond:	x	x	x	x	x	
Supplements 1, 2, 3, 4, 5	x	x	x	x	x	
BASE BID	\$835,100	\$729,900	\$924,800	\$826,000	\$798,500	
Alternates:						
Alt 1 - OA Replace Existing Windows						
Alt 2 - OA Added Site Lighting						
Alt 3 - WC Skylights in LRC 145/145A						
Alt 4 - WC New Generator						
Alt 5 - BOTH Resilient Athletic Flooring						
Alt 6 - OA Delete Ext Gym Windows						
Alt 7 - OA Delete Int Gym Windows	\$2,325	\$6,000	\$1,900	\$1,200	\$1,200	
Alt 8a - OA Backfill and Pad w/ Stone						
Alt 8b - WC Backfill and Pad w/ Stone						
Alt 9 - BOTH Delete 50% Operables						
Alt 10 - BOTH Logos on Gym Walls						
Alt 11 - BOTH Logos on Gym Floors						
Alt 12 - WC Alum Ext Door at C3						
Alt 13 - WC Rem/Replace Admin Slab						
Alt 14 - OA Increase UV Louver Size	\$21,200	\$18,700	\$17,500		\$45,000	
Alt 15a - OA Temp Johnson Controls						
Alt 15b - OA Temp Siemens						
Alt 15c - OA Temp Carrier						
Alt 15d - OA Temp Automated Logic						
Alt 15e - OA Temp Honeywell						
Alt 15f - OA Temp Belimo						
Alt 16a - WC Temp Johnson Controls						
Alt 16b - WC Temp Siemens						
Alt 16c - WC Temp Carrier						
Alt 16d - WC Temp Automated Logic						
Alt 16e - WC Temp Honeywell						
Alt 16f - WC Temp Belimo						

Bid Comparison Form:

Job/Sub Job:
J07415.000

Project:
2017 Antioch School District 34 Referendum Facility Master Plan

Completed By:
Chris Urban

Date:
2/13/2018

Bid Package No./Rel.
BP05A

Description of Package:
Structural Steel and Misc. Metals - Oakland

Page 1 of 1

Firms Submitting Bids

1 T.A. Bowman Constructors

3

5

2 Waukegan Steel

4

6

Bid Details	1	2	3	4	5	6
10 % Bid Bond:	x	x				
Supplements 1, 2, 3, 4, 5	x	x				
BASE BID	\$597,700	\$652,000				
Alternates:						
Alt 1 - OA Replace Existing Windows						
Alt 2 - OA Added Site Lighting						
Alt 3 - WC Skylights in LRC 145/145A	\$18,000					
Alt 4 - WC New Generator						
Alt 5 - BOTH Resilient Athletic Flooring						
Alt 6 - OA Delete Ext Gym Windows						
Alt 7 - OA Delete Int Gym Windows						
Alt 8a - OA Backfill and Pad w/ Stone						
Alt 8b - WC Backfill and Pad w/ Stone						
Alt 9 - BOTH Delete 50% Operables						
Alt 10 - BOTH Logos on Gym Walls						
Alt 11 - BOTH Logos on Gym Floors						
Alt 12 - WC Alum Ext Door at C3						
Alt 13 - WC Rem/Replace Admin Slab						
Alt 14 - OA Increase UV Louver Size	\$4,000	(\$3,000)				
Alt 15a - OA Temp Johnson Controls						
Alt 15b - OA Temp Siemens						
Alt 15c - OA Temp Carrier						
Alt 15d - OA Temp Automated Logic						
Alt 15e - OA Temp Honeywell						
Alt 15f - OA Temp Belimo						
Alt 16a - WC Temp Johnson Controls						
Alt 16b - WC Temp Siemens						
Alt 16c - WC Temp Carrier						
Alt 16d - WC Temp Automated Logic						
Alt 16e - WC Temp Honeywell						
Alt 16f - WC Temp Belimo						

Bid Comparison Form:

Job/Sub Job:
J07415.000

Project:
2017 Antioch School District 34 Referendum Facility Master Plan

Completed By:
Chris Urban

Date:
2/13/2018

Bid Package No./Rel.
BP05B

Description of Package:
Structural Steel and Misc. Metals Work - W.C. Petty

Page 1 of 1

Firms Submitting Bids

1 T.A. Bowman Constructors

3

5

2 Waukegan Steel

4

6

Bid Details	1	2	3	4	5	6
10 % Bid Bond:	x	x				
Supplements 1, 2, 3, 4, 5	x	x				
BASE BID	\$403,500	\$438,000				
Alternates:						
Alt 1 - OA Replace Existing Windows						
Alt 2 - OA Added Site Lighting						
Alt 3 - WC Skylights in LRC 145/145A	\$18,000	\$13,720				
Alt 4 - WC New Generator						
Alt 5 - BOTH Resilient Athletic Flooring						
Alt 6 - OA Delete Ext Gym Windows						
Alt 7 - OA Delete Int Gym Windows						
Alt 8a - OA Backfill and Pad w/ Stone						
Alt 8b - WC Backfill and Pad w/ Stone						
Alt 9 - BOTH Delete 50% Operables						
Alt 10 - BOTH Logos on Gym Walls						
Alt 11 - BOTH Logos on Gym Floors						
Alt 12 - WC Alum Ext Door at C3						
Alt 13 - WC Rem/Replace Admin Slab						
Alt 14 - OA Increase UV Louver Size	\$4,000					
Alt 15a - OA Temp Johnson Controls						
Alt 15b - OA Temp Siemens						
Alt 15c - OA Temp Carrier						
Alt 15d - OA Temp Automated Logic						
Alt 15e - OA Temp Honeywell						
Alt 15f - OA Temp Belimo						
Alt 16a - WC Temp Johnson Controls						
Alt 16b - WC Temp Siemens						
Alt 16c - WC Temp Carrier						
Alt 16d - WC Temp Automated Logic						
Alt 16e - WC Temp Honeywell						
Alt 16f - WC Temp Belimo						

Bid Comparison Form:

Job/Sub Job:
J07415.000

Project:
2017 Antioch School District 34 Referendum Facility Master Plan

Completed By:
Chris Urban

Date:
2/13/2018

Bid Package No./Rel.
BP06A

Description of Package:
General Trades Work

Page 1 of 1

Firms Submitting Bids

1 Boller Construction Company

3 Manusos General Contracting

5 Stuckey Construction Co.

2 Doherty Construction

4 Shales McNutt LLC

6

Bid Details	1	2	3	4	5	6
10 % Bid Bond:	x	x	x	x	x	
Supplements 1, 2, 3, 4, 5	x	x	x	x	x	
BASE BID	\$2,110,000	\$2,378,000	\$2,295,000	\$2,197,000	\$2,629,629	
Alternates:						
Alt 1 - OA Replace Existing Windows	\$8,500	\$11,515		\$11,060	\$23,500	
Alt 2 - OA Added Site Lighting						
Alt 3 - WC Skylights in LRC 145/145A						
Alt 4 - WC New Generator						
Alt 5 - BOTH Resilient Athletic Flooring						
Alt 6 - OA Delete Ext Gym Windows						
Alt 7 - OA Delete Int Gym Windows	(\$5,000)	(\$65,700)	(\$1,375)	(\$67,550)	(\$67,500)	
Alt 8a - OA Backfill and Pad w/ Stone						
Alt 8b - WC Backfill and Pad w/ Stone						
Alt 9 - BOTH Delete 50% Operables						
Alt 10 - BOTH Logos on Gym Walls						
Alt 11 - BOTH Logos on Gym Floors						
Alt 12 - WC Alum Ext Door at C3	(\$5,500)	(\$6,700)	\$6,375	(\$4,080)	(\$6,500)	
Alt 13 - WC Rem/Replace Admin Slab						
Alt 14 - OA Increase UV Louver Size						
Alt 15a - OA Temp Johnson Controls						
Alt 15b - OA Temp Siemens						
Alt 15c - OA Temp Carrier						
Alt 15d - OA Temp Automated Logic						
Alt 15e - OA Temp Honeywell						
Alt 15f - OA Temp Belimo						
Alt 16a - WC Temp Johnson Controls						
Alt 16b - WC Temp Siemens						
Alt 16c - WC Temp Carrier						
Alt 16d - WC Temp Automated Logic						
Alt 16e - WC Temp Honeywell						
Alt 16f - WC Temp Belimo						

Bid Comparison Form:

Job/Sub Job: J07415.000	Project: 2017 Antioch School District 34 Referendum Facility Master Plan	Completed By: Chris Urban	Date: 2/13/2018
-----------------------------------	--	-------------------------------------	---------------------------

Bid Package No./Rel. BP06B	Description of Package: Fiber Cement Panel Systems Work	Page 1 of 1
--------------------------------------	---	-------------

Firms Submitting Bids

1 <u>Boller Construction Company</u>	3 _____	5 _____
2 <u>Stuckey Construction Co.</u>	4 _____	6 _____

Bid Details	1	2	3	4	5	6
10 % Bid Bond:	x	x				
Supplements 1, 2, 3, 4, 5	x	x				
BASE BID	\$1,181,700	\$1,180,000				
Alternates:						
Alt 1 - OA Replace Existing Windows						
Alt 2 - OA Added Site Lighting						
Alt 3 - WC Skylights in LRC 145/145A						
Alt 4 - WC New Generator						
Alt 5 - BOTH Resilient Athletic Flooring						
Alt 6 - OA Delete Ext Gym Windows						
Alt 7 - OA Delete Int Gym Windows						
Alt 8a - OA Backfill and Pad w/ Stone						
Alt 8b - WC Backfill and Pad w/ Stone						
Alt 9 - BOTH Delete 50% Operables						
Alt 10 - BOTH Logos on Gym Walls						
Alt 11 - BOTH Logos on Gym Floors						
Alt 12 - WC Alum Ext Door at C3						
Alt 13 - WC Rem/Replace Admin Slab						
Alt 14 - OA Increase UV Louver Size						
Alt 15a - OA Temp Johnson Controls						
Alt 15b - OA Temp Siemens						
Alt 15c - OA Temp Carrier						
Alt 15d - OA Temp Automated Logic						
Alt 15e - OA Temp Honeywell						
Alt 15f - OA Temp Belimo						
Alt 16a - WC Temp Johnson Controls						
Alt 16b - WC Temp Siemens						
Alt 16c - WC Temp Carrier						
Alt 16d - WC Temp Automated Logic						
Alt 16e - WC Temp Honeywell						
Alt 16f - WC Temp Belimo						

Bid Comparison Form:

Job/Sub Job: J07415.000	Project: 2017 Antioch School District 34 Referendum Facility Master Plan	Completed By: Chris Urban	Date: 2/13/2018
Bid Package No./Rel. BP07A	Description of Package: Roofing Work		

Page 1 of 1

Firms Submitting Bids

1 <u>A-1 Roofing Company</u>	3 <u>G.E. Riddiford</u>	5 <u>Metalmaster Roofmaster</u>
2 <u>Bennett & Brosseau Roofing</u>	4 <u>L Marshall Roofing</u>	6 <u></u>

Bid Details	1	2	3	4	5	6
10 % Bid Bond:	x	x	x	x	x	
Supplements 1, 2, 3, 4, 5	x	thru 4	x	x	x	
BASE BID	\$1,206,825	\$1,307,500	\$1,472,000	\$1,583,100	\$1,083,327	
Alternates:						
Alt 1 - OA Replace Existing Windows						
Alt 2 - OA Added Site Lighting						
Alt 3 - WC Skylights in LRC 145/145A	\$15,800	\$15,000	\$15,000	\$21,200	\$11,720	
Alt 4 - WC New Generator						
Alt 5 - BOTH Resilient Athletic Flooring						
Alt 6 - OA Delete Ext Gym Windows						
Alt 7 - OA Delete Int Gym Windows						
Alt 8a - OA Backfill and Pad w/ Stone						
Alt 8b - WC Backfill and Pad w/ Stone						
Alt 9 - BOTH Delete 50% Operables						
Alt 10 - BOTH Logos on Gym Walls						
Alt 11 - BOTH Logos on Gym Floors						
Alt 12 - WC Alum Ext Door at C3						
Alt 13 - WC Rem/Replace Admin Slab						
Alt 14 - OA Increase UV Louver Size						
Alt 15a - OA Temp Johnson Controls						
Alt 15b - OA Temp Siemens						
Alt 15c - OA Temp Carrier						
Alt 15d - OA Temp Automated Logic						
Alt 15e - OA Temp Honeywell						
Alt 15f - OA Temp Belimo						
Alt 16a - WC Temp Johnson Controls						
Alt 16b - WC Temp Siemens						
Alt 16c - WC Temp Carrier						
Alt 16d - WC Temp Automated Logic						
Alt 16e - WC Temp Honeywell						
Alt 16f - WC Temp Belimo						

Bid Comparison Form:

Job/Sub Job:
J07415.000

Project:
2017 Antioch School District 34 Referendum Facility Master Plan

Completed By:
Chris Urban

Date:
2/13/2018

Bid Package No./Rel.
BP08A

Description of Package:
Aluminum Storefront, Windows And Glazing Work

Page 1 of 1

Firms Submitting Bids

1 Lake Shore Glass & Mirror Co.

3

5

2

4

6

Bid Details	1	2	3	4	5	6
10 % Bid Bond:	x					
Supplements 1, 2, 3, 4, 5	x					
BASE BID	\$1,150,000					
Alternates:						
Alt 1 - OA Replace Existing Windows	\$462,000					
Alt 2 - OA Added Site Lighting						
Alt 3 - WC Skylights in LRC 145/145A						
Alt 4 - WC New Generator						
Alt 5 - BOTH Resilient Athletic Flooring						
Alt 6 - OA Delete Ext Gym Windows	(\$45,000)					
Alt 7 - OA Delete Int Gym Windows	(\$9,187)					
Alt 8a - OA Backfill and Pad w/ Stone						
Alt 8b - WC Backfill and Pad w/ Stone						
Alt 9 - BOTH Delete 50% Operables						
Alt 10 - BOTH Logos on Gym Walls						
Alt 11 - BOTH Logos on Gym Floors						
Alt 12 - WC Alum Ext Door at C3						
Alt 13 - WC Rem/Replace Admin Slab						
Alt 14 - OA Increase UV Louver Size						
Alt 15a - OA Temp Johnson Controls						
Alt 15b - OA Temp Siemens						
Alt 15c - OA Temp Carrier						
Alt 15d - OA Temp Automated Logic						
Alt 15e - OA Temp Honeywell						
Alt 15f - OA Temp Belimo						
Alt 16a - WC Temp Johnson Controls						
Alt 16b - WC Temp Siemens						
Alt 16c - WC Temp Carrier						
Alt 16d - WC Temp Automated Logic						
Alt 16e - WC Temp Honeywell						
Alt 16f - WC Temp Belimo						

Bid Comparison Form:

Job/Sub Job:
J07415.000

Project:
2017 Antioch School District 34 Referendum Facility Master Plan

Completed By:
Chris Urban

Date:
2/13/2018

Bid Package No./Rel.
BP09A

Description of Package:
Metal Stud Framing and Drywall Work

Page 1 of 1

Firms Submitting Bids

1 Doherty Construction

3

5

2 Morfin Construction General Carpentry

4

6

Bid Details	1	2	3	4	5	6
10 % Bid Bond:	x	x				
Supplements 1, 2, 3, 4, 5	x	x				
BASE BID	\$1,521,235	\$2,426,000				
Alternates:						
Alt 1 - OA Replace Existing Windows						
Alt 2 - OA Added Site Lighting						
Alt 3 - WC Skylights in LRC 145/145A	\$21,100	\$18,000				
Alt 4 - WC New Generator						
Alt 5 - BOTH Resilient Athletic Flooring						
Alt 6 - OA Delete Ext Gym Windows						
Alt 7 - OA Delete Int Gym Windows						
Alt 8a - OA Backfill and Pad w/ Stone						
Alt 8b - WC Backfill and Pad w/ Stone						
Alt 9 - BOTH Delete 50% Operables						
Alt 10 - BOTH Logos on Gym Walls						
Alt 11 - BOTH Logos on Gym Floors						
Alt 12 - WC Alum Ext Door at C3						
Alt 13 - WC Rem/Replace Admin Slab						
Alt 14 - OA Increase UV Louver Size						
Alt 15a - OA Temp Johnson Controls						
Alt 15b - OA Temp Siemens						
Alt 15c - OA Temp Carrier						
Alt 15d - OA Temp Automated Logic						
Alt 15e - OA Temp Honeywell						
Alt 15f - OA Temp Belimo						
Alt 16a - WC Temp Johnson Controls						
Alt 16b - WC Temp Siemens						
Alt 16c - WC Temp Carrier						
Alt 16d - WC Temp Automated Logic						
Alt 16e - WC Temp Honeywell						
Alt 16f - WC Temp Belimo						

Bid Comparison Form:

Job/Sub Job:
J07415.000

Project:
2017 Antioch School District 34 Referendum Facility Master Plan

Completed By:
Chris Urban

Date:
2/13/2018

Bid Package No./Rel.
BP09B

Description of Package:
Resilient Flooring and Carpeting Work

Page 1 of 1

Firms Submitting Bids

1 Libertyville Tile & Carpet

3 Shamrock Flooring

5 _____

2 Mr. David's Flooring International

4 Vortex Enterprises

6 _____

Bid Details	1	2	3	4	5	6
10 % Bid Bond:	x	x	x	x		
Supplements 1, 2, 3, 4, 5	x	x	thru 2	x		
BASE BID	\$497,057	\$633,785	\$501,722	\$463,259		
Alternates:						
Alt 1 - OA Replace Existing Windows						
Alt 2 - OA Added Site Lighting						
Alt 3 - WC Skylights in LRC 145/145A						
Alt 4 - WC New Generator						
Alt 5 - BOTH Resilient Athletic Flooring			\$157,950			
Alt 6 - OA Delete Ext Gym Windows						
Alt 7 - OA Delete Int Gym Windows						
Alt 8a - OA Backfill and Pad w/ Stone						
Alt 8b - WC Backfill and Pad w/ Stone						
Alt 9 - BOTH Delete 50% Operables						
Alt 10 - BOTH Logos on Gym Walls						
Alt 11 - BOTH Logos on Gym Floors						
Alt 12 - WC Alum Ext Door at C3						
Alt 13 - WC Rem/Replace Admin Slab						
Alt 14 - OA Increase UV Louver Size						
Alt 15a - OA Temp Johnson Controls						
Alt 15b - OA Temp Siemens						
Alt 15c - OA Temp Carrier						
Alt 15d - OA Temp Automated Logic						
Alt 15e - OA Temp Honeywell						
Alt 15f - OA Temp Belimo						
Alt 16a - WC Temp Johnson Controls						
Alt 16b - WC Temp Siemens						
Alt 16c - WC Temp Carrier						
Alt 16d - WC Temp Automated Logic						
Alt 16e - WC Temp Honeywell						
Alt 16f - WC Temp Belimo						

Bid Comparison Form:

Job/Sub Job:
J07415.000

Project:
2017 Antioch School District 34 Referendum Facility Master Plan

Completed By:
Chris Urban

Date:
2/13/2018

Bid Package No./Rel.
BP09C

Description of Package:
Painting Work

Page 1 of 1

Firms Submitting Bids

1 Cosgrove Construction

3

5

2 Oosterbaan & Sons Co.

4

6

Bid Details	1	2	3	4	5	6
10 % Bid Bond:	x	x				
Supplements 1, 2, 3, 4, 5	x	x				
BASE BID	\$212,000	\$264,500				
Alternates:						
Alt 1 - OA Replace Existing Windows	\$5,000	\$7,900				
Alt 2 - OA Added Site Lighting						
Alt 3 - WC Skylights in LRC 145/145A	\$1,200	\$2,500				
Alt 4 - WC New Generator						
Alt 5 - BOTH Resilient Athletic Flooring						
Alt 6 - OA Delete Ext Gym Windows		\$0				
Alt 7 - OA Delete Int Gym Windows						
Alt 8a - OA Backfill and Pad w/ Stone						
Alt 8b - WC Backfill and Pad w/ Stone						
Alt 9 - BOTH Delete 50% Operables						
Alt 10 - BOTH Logos on Gym Walls	\$22,000	\$6,900				
Alt 11 - BOTH Logos on Gym Floors						
Alt 12 - WC Alum Ext Door at C3						
Alt 13 - WC Rem/Replace Admin Slab						
Alt 14 - OA Increase UV Louver Size						
Alt 15a - OA Temp Johnson Controls						
Alt 15b - OA Temp Siemens						
Alt 15c - OA Temp Carrier						
Alt 15d - OA Temp Automated Logic						
Alt 15e - OA Temp Honeywell						
Alt 15f - OA Temp Belimo						
Alt 16a - WC Temp Johnson Controls						
Alt 16b - WC Temp Siemens						
Alt 16c - WC Temp Carrier						
Alt 16d - WC Temp Automated Logic						
Alt 16e - WC Temp Honeywell						
Alt 16f - WC Temp Belimo						

Bid Comparison Form:

Job/Sub Job: J07415.000	Project: 2017 Antioch School District 34 Referendum Facility Master Plan	Completed By: Chris Urban	Date: 2/13/2018
-----------------------------------	--	-------------------------------------	---------------------------

Bid Package No./Rel. BP09D	Description of Package: Athletic Flooring Work
--------------------------------------	--

Firms Submitting Bids

1 <u>Mr. Davids</u>	3 _____	5 _____
2 <u>Libertyville Tile & Carpet</u>	4 _____	6 _____

Bid Details	1	2	3	4	5	6
10 % Bid Bond:	x	x				
Supplements 1, 2, 3, 4, 5	x	x				
BASE BID	\$177,560	\$160,340				
Alternates:						
Alt 1 - OA Replace Existing Windows						
Alt 2 - OA Added Site Lighting						
Alt 3 - WC Skylights in LRC 145/145A						
Alt 4 - WC New Generator						
Alt 5 - BOTH Resilient Athletic Flooring						
Alt 6 - OA Delete Ext Gym Windows						
Alt 7 - OA Delete Int Gym Windows						
Alt 8a - OA Backfill and Pad w/ Stone						
Alt 8b - WC Backfill and Pad w/ Stone						
Alt 9 - BOTH Delete 50% Operables						
Alt 10 - BOTH Logos on Gym Walls						
Alt 11 - BOTH Logos on Gym Floors	\$9,000	\$15,000				
Alt 12 - WC Alum Ext Door at C3						
Alt 13 - WC Rem/Replace Admin Slab						
Alt 14 - OA Increase UV Louver Size						
Alt 15a - OA Temp Johnson Controls						
Alt 15b - OA Temp Siemens						
Alt 15c - OA Temp Carrier						
Alt 15d - OA Temp Automated Logic						
Alt 15e - OA Temp Honeywell						
Alt 15f - OA Temp Belimo						
Alt 16a - WC Temp Johnson Controls						
Alt 16b - WC Temp Siemens						
Alt 16c - WC Temp Carrier						
Alt 16d - WC Temp Automated Logic						
Alt 16e - WC Temp Honeywell						
Alt 16f - WC Temp Belimo						

Bid Comparison Form:

Job/Sub Job:
J07415.000

Project:
2017 Antioch School District 34 Referendum Facility Master Plan

Completed By:
Chris Urban

Date:
2/13/2018

Bid Package No./Rel.
BP09E

Description of Package:
Acoustical Ceilings Work

Page 1 of 1

Firms Submitting Bids

1 Just Rite Acoustics 3 5
2 4 6

Bid Details	1	2	3	4	5	6
10 % Bid Bond:	x					
Supplements 1, 2, 3, 4, 5	x					
BASE BID	\$322,300					
Alternates:						
Alt 1 - OA Replace Existing Windows						
Alt 2 - OA Added Site Lighting						
Alt 3 - WC Skylights in LRC 145/145A						
Alt 4 - WC New Generator						
Alt 5 - BOTH Resilient Athletic Flooring						
Alt 6 - OA Delete Ext Gym Windows						
Alt 7 - OA Delete Int Gym Windows						
Alt 8a - OA Backfill and Pad w/ Stone						
Alt 8b - WC Backfill and Pad w/ Stone						
Alt 9 - BOTH Delete 50% Operables						
Alt 10 - BOTH Logos on Gym Walls						
Alt 11 - BOTH Logos on Gym Floors						
Alt 12 - WC Alum Ext Door at C3						
Alt 13 - WC Rem/Replace Admin Slab						
Alt 14 - OA Increase UV Louver Size						
Alt 15a - OA Temp Johnson Controls						
Alt 15b - OA Temp Siemens						
Alt 15c - OA Temp Carrier						
Alt 15d - OA Temp Automated Logic						
Alt 15e - OA Temp Honeywell						
Alt 15f - OA Temp Belimo						
Alt 16a - WC Temp Johnson Controls						
Alt 16b - WC Temp Siemens						
Alt 16c - WC Temp Carrier						
Alt 16d - WC Temp Automated Logic						
Alt 16e - WC Temp Honeywell						
Alt 16f - WC Temp Belimo						

Bid Comparison Form:

Job/Sub Job:
J07415.000

Project:
2017 Antioch School District 34 Referendum Facility Master Plan

Completed By:
Chris Urban

Date:
2/13/2018

Bid Package No./Rel.
BP09F

Description of Package:
Ceramic Tile Work

Page 1 of 1

Firms Submitting Bids

1 Libertyville Tile & Carpet 3 _____ 5 _____
2 _____ 4 _____ 6 _____

Bid Details	1	2	3	4	5	6
10 % Bid Bond:	x					
Supplements 1, 2, 3, 4, 5	x					
BASE BID	\$232,672					
Alternates:						
Alt 1 - OA Replace Existing Windows						
Alt 2 - OA Added Site Lighting						
Alt 3 - WC Skylights in LRC 145/145A						
Alt 4 - WC New Generator						
Alt 5 - BOTH Resilient Athletic Flooring						
Alt 6 - OA Delete Ext Gym Windows						
Alt 7 - OA Delete Int Gym Windows						
Alt 8a - OA Backfill and Pad w/ Stone						
Alt 8b - WC Backfill and Pad w/ Stone						
Alt 9 - BOTH Delete 50% Operables						
Alt 10 - BOTH Logos on Gym Walls						
Alt 11 - BOTH Logos on Gym Floors						
Alt 12 - WC Alum Ext Door at C3						
Alt 13 - WC Rem/Replace Admin Slab						
Alt 14 - OA Increase UV Louver Size						
Alt 15a - OA Temp Johnson Controls						
Alt 15b - OA Temp Siemens						
Alt 15c - OA Temp Carrier						
Alt 15d - OA Temp Automated Logic						
Alt 15e - OA Temp Honeywell						
Alt 15f - OA Temp Belimo						
Alt 16a - WC Temp Johnson Controls						
Alt 16b - WC Temp Siemens						
Alt 16c - WC Temp Carrier						
Alt 16d - WC Temp Automated Logic						
Alt 16e - WC Temp Honeywell						
Alt 16f - WC Temp Belimo						

Bid Comparison Form:

Job/Sub Job:
J07415.000

Project:
2017 Antioch School District 34 Referendum Facility Master Plan

Completed By:
Chris Urban

Date:
2/13/2018

Bid Package No./Rel.
BP21A

Description of Package:
Fire Protection Work

Page 1 of 1

Firms Submitting Bids

1 Absolute Fire Protection

3 United States Fire Protection

5

2 Nelson Piping Company

4

6

Bid Details	1	2	3	4	5	6
10 % Bid Bond:	x	x	x			
Supplements 1, 2, 3, 4, 5	x	x	thru 3			
BASE BID	\$366,700	\$226,828	\$409,800			
Alternates:						
Alt 1 - OA Replace Existing Windows						
Alt 2 - OA Added Site Lighting						
Alt 3 - WC Skylights in LRC 145/145A						
Alt 4 - WC New Generator						
Alt 5 - BOTH Resilient Athletic Flooring						
Alt 6 - OA Delete Ext Gym Windows						
Alt 7 - OA Delete Int Gym Windows						
Alt 8a - OA Backfill and Pad w/ Stone						
Alt 8b - WC Backfill and Pad w/ Stone						
Alt 9 - BOTH Delete 50% Operables						
Alt 10 - BOTH Logos on Gym Walls						
Alt 11 - BOTH Logos on Gym Floors						
Alt 12 - WC Alum Ext Door at C3						
Alt 13 - WC Rem/Replace Admin Slab						
Alt 14 - OA Increase UV Louver Size						
Alt 15a - OA Temp Johnson Controls						
Alt 15b - OA Temp Siemens						
Alt 15c - OA Temp Carrier						
Alt 15d - OA Temp Automated Logic						
Alt 15e - OA Temp Honeywell						
Alt 15f - OA Temp Belimo						
Alt 16a - WC Temp Johnson Controls						
Alt 16b - WC Temp Siemens						
Alt 16c - WC Temp Carrier						
Alt 16d - WC Temp Automated Logic						
Alt 16e - WC Temp Honeywell						
Alt 16f - WC Temp Belimo						

Bid Comparison Form:

Job/Sub Job:
J07415.000

Project:
2017 Antioch School District 34 Referendum Facility Master Plan

Completed By:
Chris Urban

Date:
2/13/2018

Bid Package No./Rel.
BP22A

Description of Package:
Plumbing Work

Page 1 of 1

Firms Submitting Bids

1 DeFranco Plumbing

3

5

2 Sheridan Plumbing & Sewer

4

6

Bid Details	1	2	3	4	5	6
10 % Bid Bond:	x	x				
Supplements 1, 2, 3, 4, 5	x	x				
BASE BID	\$1,109,278	\$1,052,605				
Alternates:						
Alt 1 - OA Replace Existing Windows						
Alt 2 - OA Added Site Lighting						
Alt 3 - WC Skylights in LRC 145/145A						
Alt 4 - WC New Generator						
Alt 5 - BOTH Resilient Athletic Flooring						
Alt 6 - OA Delete Ext Gym Windows						
Alt 7 - OA Delete Int Gym Windows						
Alt 8a - OA Backfill and Pad w/ Stone						
Alt 8b - WC Backfill and Pad w/ Stone						
Alt 9 - BOTH Delete 50% Operables						
Alt 10 - BOTH Logos on Gym Walls						
Alt 11 - BOTH Logos on Gym Floors						
Alt 12 - WC Alum Ext Door at C3						
Alt 13 - WC Rem/Replace Admin Slab						
Alt 14 - OA Increase UV Louver Size						
Alt 15a - OA Temp Johnson Controls						
Alt 15b - OA Temp Siemens						
Alt 15c - OA Temp Carrier						
Alt 15d - OA Temp Automated Logic						
Alt 15e - OA Temp Honeywell						
Alt 15f - OA Temp Belimo						
Alt 16a - WC Temp Johnson Controls						
Alt 16b - WC Temp Siemens						
Alt 16c - WC Temp Carrier						
Alt 16d - WC Temp Automated Logic						
Alt 16e - WC Temp Honeywell						
Alt 16f - WC Temp Belimo						

Bid Comparison Form:

Job/Sub Job:
J07415.000

Project:
2017 Antioch School District 34 Referendum Facility Master Plan

Completed By:
Chris Urban

Date:
2/13/2018

Bid Package No./Rel.
BP23A

Description of Package:
HVAC & Temperature Controls Work - Oakland

Page 1 of 1

Firms Submitting Bids

1 Amber Mechanical Contractors

3 Ideal Heating Company

5 _____

2 FE Moran

4 Martin Petersen Company

6 _____

Bid Details	1	2	3	4	5	6
10 % Bid Bond:	x	x	x	x		
Supplements 1, 2, 3, 4, 5	x	x	x	x		
BASE BID	\$2,091,395	\$1,542,000	\$1,777,000	\$1,835,750		
Alternates:						
Alt 1 - OA Replace Existing Windows						
Alt 2 - OA Added Site Lighting						
Alt 3 - WC Skylights in LRC 145/145A						
Alt 4 - WC New Generator						
Alt 5 - BOTH Resilient Athletic Flooring						
Alt 6 - OA Delete Ext Gym Windows						
Alt 7 - OA Delete Int Gym Windows						
Alt 8a - OA Backfill and Pad w/ Stone						
Alt 8b - WC Backfill and Pad w/ Stone						
Alt 9 - BOTH Delete 50% Operables						
Alt 10 - BOTH Logos on Gym Walls						
Alt 11 - BOTH Logos on Gym Floors						
Alt 12 - WC Alum Ext Door at C3						
Alt 13 - WC Rem/Replace Admin Slab						
Alt 14 - OA Increase UV Louver Size	\$8,400		\$0			
Alt 15a - OA Temp Johnson Controls	\$250,000	\$252,500	\$255,000	\$250,000		
Alt 15b - OA Temp Siemens	\$216,000	\$216,500	\$236,500	\$216,000		
Alt 15c - OA Temp Carrier	no bid	\$324,500	\$353,000	\$321,230		
Alt 15d - OA Temp Automated Logic	no bid	no bid				
Alt 15e - OA Temp Honeywell	no bid	\$216,500				
Alt 15f - OA Temp Belimo	no bid	no bid				
Alt 16a - WC Temp Johnson Controls						
Alt 16b - WC Temp Siemens						
Alt 16c - WC Temp Carrier						
Alt 16d - WC Temp Automated Logic						
Alt 16e - WC Temp Honeywell						
Alt 16f - WC Temp Belimo						

Bid Comparison Form:

Job/Sub Job:
J07415.000

Project:
2017 Antioch School District 34 Referendum Facility Master Plan

Completed By:
Chris Urban

Date:
2/13/2018

Bid Package No./Rel.
BP23B

Description of Package:
HVAC & Temperature Controls Work - W.C. Petty

Page 1 of 1

Firms Submitting Bids

1 Amber Mechanical Contractors

3 FE Moran

5 Martin Petersen Company

2 Edwards Engineering

4 Ideal Heating Company

6

Bid Details	1	2	3	4	5	6
10 % Bid Bond:	x	x	x	x	x	
Supplements 1, 2, 3, 4, 5	x	x	x	x	x	
BASE BID	\$900,000	\$644,984	\$639,200	\$642,000	\$635,750	
Alternates:						
Alt 1 - OA Replace Existing Windows						
Alt 2 - OA Added Site Lighting						
Alt 3 - WC Skylights in LRC 145/145A						
Alt 4 - WC New Generator						
Alt 5 - BOTH Resilient Athletic Flooring						
Alt 6 - OA Delete Ext Gym Windows						
Alt 7 - OA Delete Int Gym Windows						
Alt 8a - OA Backfill and Pad w/ Stone						
Alt 8b - WC Backfill and Pad w/ Stone						
Alt 9 - BOTH Delete 50% Operables						
Alt 10 - BOTH Logos on Gym Walls						
Alt 11 - BOTH Logos on Gym Floors						
Alt 12 - WC Alum Ext Door at C3						
Alt 13 - WC Rem/Replace Admin Slab						
Alt 14 - OA Increase UV Louver Size						
Alt 15a - OA Temp Johnson Controls						
Alt 15b - OA Temp Siemens						
Alt 15c - OA Temp Carrier						
Alt 15d - OA Temp Automated Logic						
Alt 15e - OA Temp Honeywell						
Alt 15f - OA Temp Belimo						
Alt 16a - WC Temp Johnson Controls	\$243,500	\$280,025	\$246,000	\$267,900	\$243,500	
Alt 16b - WC Temp Siemens	\$205,000	\$230,000	\$202,000	\$225,500	\$205,000	
Alt 16c - WC Temp Carrier	\$205,000	\$320,577	\$247,000	\$269,000	\$278,745	
Alt 16d - WC Temp Automated Logic	no bid	no bid	no bid	no bid	no bid	
Alt 16e - WC Temp Honeywell	no bid	no bid	\$230,000	no bid	no bid	
Alt 16f - WC Temp Belimo	no bid	no bid	no bid	no bid	no bid	

Bid Comparison Form:

Job/Sub Job:
J07415.000

Project:
2017 Antioch School District 34 Referendum Facility Master Plan

Completed By:
Chris Urban

Date:
2/13/2018

Bid Package No./Rel.
BP31A

Description of Package:
Earthwork and Site Utilities Work

Page 1 of 1

Firms Submitting Bids

1 Berger Excavating

3 Joseph J Henderson

5

2 DK Contractors

4 Lenny Hoffman Excavating

6

Bid Details	1	2	3	4	5	6
10 % Bid Bond:	x	x	x	x		
Supplements 1, 2, 3, 4, 5	x	x	x	x		
BASE BID	\$2,088,000	\$1,500,000	\$2,029,000	\$2,296,094		
Alternates:						
Alt 1 - OA Replace Existing Windows						
Alt 2 - OA Added Site Lighting						
Alt 3 - WC Skylights in LRC 145/145A						
Alt 4 - WC New Generator						
Alt 5 - BOTH Resilient Athletic Flooring						
Alt 6 - OA Delete Ext Gym Windows						
Alt 7 - OA Delete Int Gym Windows						
Alt 8a - OA Backfill and Pad w/ Stone	\$175,000	\$29,445	\$54,600	\$38,000		
Alt 8b - WC Backfill and Pad w/ Stone	\$50,000	\$15,080	\$24,400	\$27,000		
Alt 9 - BOTH Delete 50% Operables						
Alt 10 - BOTH Logos on Gym Walls						
Alt 11 - BOTH Logos on Gym Floors						
Alt 12 - WC Alum Ext Door at C3						
Alt 13 - WC Rem/Replace Admin Slab	\$3,500	\$1,235	\$3,000	\$5,900		
Alt 14 - OA Increase UV Louver Size						
Alt 15a - OA Temp Johnson Controls						
Alt 15b - OA Temp Siemens						
Alt 15c - OA Temp Carrier						
Alt 15d - OA Temp Automated Logic						
Alt 15e - OA Temp Honeywell						
Alt 15f - OA Temp Belimo						
Alt 16a - WC Temp Johnson Controls						
Alt 16b - WC Temp Siemens						
Alt 16c - WC Temp Carrier						
Alt 16d - WC Temp Automated Logic						
Alt 16e - WC Temp Honeywell						
Alt 16f - WC Temp Belimo						

Bid Comparison Form:

Job/Sub Job: J07415.000	Project: 2017 Antioch School District 34 Referendum Facility Master Plan	Completed By: Chris Urban	Date: 2/13/2018
-----------------------------------	--	-------------------------------------	---------------------------

Bid Package No./Rel. BP32A	Description of Package: Asphalt and Concrete Paving	Page 1 of 1
--------------------------------------	---	-------------

Firms Submitting Bids

1 <u>Abbey Paving & Sealcoating Co.</u>	3 <u>Chicagoland Paving Contractors</u>	5 <u>Payne & Dolan</u>
2 <u>Allstar Asphalt</u>	4 <u>Mertes Contracting Corporation DBA Accu-Paving</u>	6 <u>Schroeder Asphalt Services</u>

Bid Details	1	2	3	4	5	6
10 % Bid Bond:	x	x	x	x	x	x
Supplements 1, 2, 3, 4, 5	x	x	x	x	x	x
BASE BID	\$528,900	\$559,500	\$433,900	\$587,055	\$666,198	\$487,848
Alternates:						
Alt 1 - OA Replace Existing Windows						
Alt 2 - OA Added Site Lighting						
Alt 3 - WC Skylights in LRC 145/145A						
Alt 4 - WC New Generator						
Alt 5 - BOTH Resilient Athletic Flooring						
Alt 6 - OA Delete Ext Gym Windows						
Alt 7 - OA Delete Int Gym Windows						
Alt 8a - OA Backfill and Pad w/ Stone						
Alt 8b - WC Backfill and Pad w/ Stone						
Alt 9 - BOTH Delete 50% Operables						
Alt 10 - BOTH Logos on Gym Walls						
Alt 11 - BOTH Logos on Gym Floors						
Alt 12 - WC Alum Ext Door at C3						
Alt 13 - WC Rem/Replace Admin Slab						
Alt 14 - OA Increase UV Louver Size						
Alt 15a - OA Temp Johnson Controls						
Alt 15b - OA Temp Siemens						
Alt 15c - OA Temp Carrier						
Alt 15d - OA Temp Automated Logic						
Alt 15e - OA Temp Honeywell						
Alt 15f - OA Temp Belimo						
Alt 16a - WC Temp Johnson Controls						
Alt 16b - WC Temp Siemens						
Alt 16c - WC Temp Carrier						
Alt 16d - WC Temp Automated Logic						
Alt 16e - WC Temp Honeywell						
Alt 16f - WC Temp Belimo						

Bid Comparison Form:

Job/Sub Job:
J07415.000

Project:
2017 Antioch School District 34 Referendum Facility Master Plan

Completed By:
Chris Urban

Date:
2/13/2018

Bid Package No./Rel.
BP33A

Description of Package:
Landscaping and Site Furnishing Work

Page 1 of 1

Firms Submitting Bids

1 Breezy Hill Nursery 3 5
2 4 6

Bid Details	1	2	3	4	5	6
10 % Bid Bond:	x					
Supplements 1, 2, 3, 4, 5	x					
BASE BID	\$345,200					
Alternates:						
Alt 1 - OA Replace Existing Windows						
Alt 2 - OA Added Site Lighting						
Alt 3 - WC Skylights in LRC 145/145A						
Alt 4 - WC New Generator						
Alt 5 - BOTH Resilient Athletic Flooring						
Alt 6 - OA Delete Ext Gym Windows						
Alt 7 - OA Delete Int Gym Windows						
Alt 8a - OA Backfill and Pad w/ Stone						
Alt 8b - WC Backfill and Pad w/ Stone						
Alt 9 - BOTH Delete 50% Operables						
Alt 10 - BOTH Logos on Gym Walls						
Alt 11 - BOTH Logos on Gym Floors						
Alt 12 - WC Alum Ext Door at C3						
Alt 13 - WC Rem/Replace Admin Slab						
Alt 14 - OA Increase UV Louver Size						
Alt 15a - OA Temp Johnson Controls						
Alt 15b - OA Temp Siemens						
Alt 15c - OA Temp Carrier						
Alt 15d - OA Temp Automated Logic						
Alt 15e - OA Temp Honeywell						
Alt 15f - OA Temp Belimo						
Alt 16a - WC Temp Johnson Controls						
Alt 16b - WC Temp Siemens						
Alt 16c - WC Temp Carrier						
Alt 16d - WC Temp Automated Logic						
Alt 16e - WC Temp Honeywell						
Alt 16f - WC Temp Belimo						